



Documentation					
	Initiation	Planning	Execute, Monitor, & Control	Operate	Decommission
Tier 1	<ul style="list-style-type: none"> • Project conception form 	<ul style="list-style-type: none"> • Project Plan Lite <ul style="list-style-type: none"> ○ Charter Lite ○ High level milestones ○ Communications ○ Reporting Points 	Reference Current Documentation		
Tier 2	<ul style="list-style-type: none"> • Project conception form 	<ul style="list-style-type: none"> • Detailed Project Plan <ul style="list-style-type: none"> ○ Charter Lite ○ Detailed Milestones ○ Detailed Tasks with Assignments ○ Detailed Communications ○ Detailed Reporting 			
Tier 3	<ul style="list-style-type: none"> • Project conception form 	<ul style="list-style-type: none"> • State mandated PM methodology • Very Detailed Project Plan 			